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Progress Report: March 1 through 31, 2022
South Dayton Dump and Landfill Site, Moraine, Ohio (Site)

Dear Mr. Thompson, Ms. McPeek, and Mr. Renninger:

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107,
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as
amended, 42 U.S.C. 88 9604, 9607, and 9622 (United States Environmental Protection Agency [U. S. EPA])
Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action
Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. 88 9604, 9606(a), 9607, and
9622 U. S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of
March 1 through 31, 2022.

The next Progress Report for the month of April 2022 will be submitted on or before May 10, 2022.

Significant Developments in this Reporting Period

RI/FS ASAOC Developments

Activities conducted in March 2022 are summarized below:

—  GHD submitted a memo dated March 3 via email to the agencies which presents groundwater chemistry
data maps with comparison to vapor intrusion screening levels (VISLS).
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—  The status of current investigation activities was discussed in an online meeting on March 11 including
GHD, USEPA, and Ohio EPA representatives.

—  GHD submitted preliminary soil chemistry data maps via email on March 14 for agency review. The maps
include comparison to screening levels for leaching to groundwater based on agency comments.

—  GHD submitted a map that illustrates OU1 perimeter soil/fill conditions and stratigraphic log information via
email on March 17 for agency review.

—  GHD submitted a summary of investigation status and data gap analysis via email on March 28 for agency
review.

Removal Action ASAOC Developments
Activities conducted in March 2022 are summarized below:

— As noted in the previous monthly progress report GHD collected annual proficiency samples from
Building 24 on February 22 and Building 17 on February 23. The laboratory results for samples collected
from Building 17 were received in March and are under review by GHD. The samples collected from
Building 24 were delayed in shipment from the local laboratory facility (Moraine, OH depot) to the project
laboratory (Knoxuville, TN facility). Upon arrival it was determined that the sample holding time was
exceeded. Therefore, the samples were not analyzed and GHD will collect new samples from Building 24
in April.

Other activities conducted in March 2022 (related to the Explosive Gas Monitoring Plan) are summarized
below:

—  GHD awaits responses from property owners regarding the request for information and approval to install
gas monitoring devices. GHD received a response from Dayton Power & Light (DP&L) indicating that they
will address the potential for gas presence as part of their internal health and safety program. GHD
received one of the questionnaires via US Postal Service indicating it was undeliverable to the addressee
(located at 2219 East River Road). GHD will attempt to provide a copy via hand delivery. The status of the
responses from property owners is summarized in Table 1, attached.

Summaries of all Anticipated Problems and Planned Resolutions

GHD will collect new annual proficiency samples at Building 24 as noted above. No other difficulties/delays
were encountered during this reporting period.

Projected Work for the Next Reporting Period

—  GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan.
The planned activities include:

e  Prepare an updated project schedule including the proposed 2022 investigation activities.
e  Prepare responses to agency comments regarding the soil gas sampling results received in January.
e Continue preparations for the proposed GMR and groundwater investigations including QAPP update.

e Continue preparations for the proposed Quarry Pond fish tissue sampling (to be conducted in
September 2022) including QAPP update (based on U. S. EPA comments dated October 22, 2021).
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— The Respondents and U. S. EPA On-Scene Coordinator will continue to work together to implement the VI
mitigation work plan. The planned activities include:

e  Collect annual proficiency samples at Building 24 to replace samples collected in February.

e Review the results for annual proficiency sampling at Building 17 and conduct data validation.

—  GHD will continue follow-up with property owners related to requests for information regarding occupied
structures and approval to install monitoring devices per the EGMP.

Should you have any questions on the above, please do not hesitate to contact us.

Yours truly

@ww WWQ

Julian Hayward
Senior Engineer

+1 519 340-3724

julian.hayward@ghd.com

JH/KI/LTR-22

Copy to: (all by pdf)

Ken Brown, ITW

Bryan Heath, NCR

Wendell Barner, Barner Consulting

Jim Campbell, EMI

Andrew Dorn, ITW

Kelly Martorano, Kelsey Hayes Company
Michael Hughes, Neal, Gerber & Eisenberg
Larry Silver, Langsam Stevens Silver & Hollaender
Tim Hoffman, Dinsmore & Shohl

Sally Scott, Jacobs

Brett Fishwild, Jacobs

Denise Quigley, GHD
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Lot Number Tax Pin No /
Parcel ID

5172 J44 26421 0001
5175 J44 26421 0004
5176 J44 26421 0005
5171 J44 26420 0001
5174 J44 26421 0003
3261/ 3753 J44 04105 0032
4423 J44 04105 0031
3262 J44 04105 0021
3256 J44 04105 0026
3259 J44 04105 0023
3260 J44 04105 0024
3263 J44 04105 0020
4610 J44 04105 0136
3252 J44 04105 0040
3253 J44 04105 0034
3254 J44 04105 0097
3207 J44 04105 0001
3257 J44 04105 0022
3255 J44 04105 0035
3258 J44 04105 0025
5173 " J44 26421 0002
2941 J44 04101 0003
5054 @ J44 04102 0040
5177 @ J44 26421 0006
5178 @ J44 26422 0001
3264 @ J44 04105 0093
3274 @ J44 04105 0089
3275 @ J44 04105 0019
3061 J44 04102 0019
3056 @ J44 04102 0001
3278 @ J44 04105 0059
3058 @ J44 04102 0014
3057 @ J44 04102 0030
3264 @ J44 04105 0094
2943 @ J44 04101 0005
Notes

Distance
from Site

Site
Site
Site
Site
Site
Site
Site
200 ft
200 ft
200 ft
200 ft
200/1000 ft
Site
200 ft
200/1000 ft
200 ft
200 ft
200/1000 ft
200/1000 ft
200/1000 ft
Site

Site
Site

Site

Site

200 ft
200 ft
200 ft
200/1000 ft
Site/200 ft/1000 ft
Site/200 ft/1000 ft
Site/200 ft/1000 ft
Site/200 ft/1000 ft
200 ft /1000 ft
200 ft /1000 ft

Location Address

2003 Dryden Rd
2075 Dryden Road
2139 Dryden Road
1951 Dryden Road
2045 Dryden Road
2335 E River Road
2335 E River Road
2373 E River Road
2335 E River Road
2335 E River Road
2335 E River Road
2391 E River Road
2225 E River Road
2225 E River Road
2233 E River Road
2219 E River Road
2153 E River Road
2347 E River Road
2305 E River Road
2359 E River Road

2031 Dryden Road

1900 Dryden Road
1901 Dryden Road

No physical address

No physical address

No physical address
No physical address
No physical address
1900 Dryden Road
No physical address
No physical address
No physical address
No physical address
No physical address
2228 Dryden Road

Property Owner

Modify House LLC
GRA Real Estate LLC
GRA Real Estate LLC

B & D Limited Properties Ltd

Atherton Properties LLC
Jim City Salvage Inc.
Jim City Salvage Inc.
Jim City Salvage Inc.
Jim City Salvage Inc.
Jim City Salvage Inc.
Jim City Salvage Inc.
Jim City Salvage Inc.

non-responsive

Staton Audie

sive

Lynne Leigh Properties LLC

non-responsive

Dayton Power and Light

Valley Asphalt Corporation
Horace J Boesch Jr and Mark Fornes TRS
(South Dayton Landfill, Environmental Remediation Trust)
Horace J Boesch Jr and Mark Fornes TRS
(South Dayton Landfill, Environmental Remediation Trust)
BD of Co Comm (owned by Counties)
Miami Conservancy District
Miami Conservancy District

Dayton Power and Light

Miami Conservancy District
Miami Conservancy District
Miami Conservancy District
Miami Conservancy District
BD of Co Comm (owned by Counties)
Village Park Community Ltd, Kettering Estates LLC

No occupied buildings located within 200 ft of the South Dayton Dump & Landfill Site OU1 boundary

DP&L notified GHD by email indicating they will implement their own safety measures as required through their own studies.

(

(2)

(3) Valley Asphalt notifed GHD verbally that they intend to conduct gas monitoring independently
(4)

(5)

Mail sent by GHD was returned by postal service as undeliverable.
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Table 1

Property Information

South Dayton Dump and Landfill Site

Moraine, Ohio

Owner Address

Road. Davi O
non-responsive

1951 Dryden Rd St E, Dayton, OH 45439

2045 Dryden Road, Dayton, OH 45439
2335 E River Road, Dayton, OH 45439
2335 E River Road, Dayton, OH 45439
2335 E River Road, Dayton, OH 45439
2335 E River Road, Dayton, OH 45439
2335 E River Road, Dayton, OH 45439
2335 E River Road, Dayton, OH 45439
2335 E River Road, Dayton, OH 45439

2219 E River Road, Dayton, OH 45439
400 i i 60

non-responsiv

2359 E River Road, Dayton, OH 45439

non-responsive

PO Box 1247, Dayton, OH 45401

11641 Mosteller Road, Cincinati, OH 45241
2080 Byers Road, Miamisburg, OH 45342

2080 Byers Road, Miamisburg, OH 45342
W Third and St. Marys Street, Dayton, OH 45402

38 E Monument Ave, Dayton, OH 45402
38 E Monument Ave, Dayton, OH 45402
PO Box 1247, Dayton, OH 45401
38 E Monument Ave, Dayton, OH 45402
38 E Monument Ave, Dayton, OH 45402
38 E Monument Ave, Dayton, OH 45402
38 E Monument Ave, Dayton, OH 45402

W Third and St. Marys Street, Dayton, OH 45402

non-responsive

Date Letter
Sent

5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
5-Nov-21
8-Nov-21
5-Nov-21
8-Nov-21
8-Nov-21
8-Nov-21
n/a

15-Nov-21
n/a

n/a

n/a

n/a
n/a
n/a
15-Nov-21
n/a
n/a
n/a
n/a
n/a
n/a

Date Response
Received

8-Nov-21

11-Nov-21
15-Nov-21

8-Nov-21

n/a

9-Mar-02
n/a

n/a

n/a
n/a
n/a
n/a

n/a
n/a
n/a
n/a
n/a
n/a

Follow Up
Letter Sent

25-Jan-22
25-Jan-22

25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
25-Jan-22
26-Jan-22

26-Jan-22
26-Jan-22
26-Jan-22

Building Information Permission to Access

Provided
(Y/N)

zZzZZz

Building Granted
(Y/N)

zZzZZz

Comment

Page 1 of 1

Building information forthcoming

Permission denied

Permission denied
Permission denied
Permission denied
see note 5

see note 1

see note 4
see note 3

see note 2

see note 2

see note 2
see note 2
see note 2

see note 2
see note 2
see note 2
see note 2
see note 2
see note 2
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